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TSPLOST Revenue and Expenditures

Tier 1 Funding - 85% of projected revenues are collected.
Tier 2 Funding - 100% of projected revenues are collected.
Tier 3 Funding - 115% of projected revenues are collected.

Month Revenue Projections Revenue Received Percent of Projected Revenue
Collected

2017 Total $14,737,345 $12,940,715 87.8%
January $1,938,033 $1,450,713 74.9%
February $1,596,151 $1,225,354 76.8%
March $1,647154 $1,561,064 94.8%
April $1,720,496 $1,533,339 89.1%
May $1,618,926 $1,572,007 971%
June $1,639,339 $1,566,369 95.5%
July $1,656,423 $1,526,985 92.2%
August $1,697,654 $1,536,071 90.5%
September $1,730,747 $1,464,256 84.6%
October $1,728,175 $1,589,640 92.0%
November $1,586,556 $1,555,688 98.1%
December $1,653,681 $1,856,342 112.3%
2018 Total $20,213,335 $18,437,828 91.2%
Program Total $34,950,680 $31,378,543 89.8%




TSPLOST Projects

Project Name/Title Project Description TSPLOST Budget

TIER ONE

Traffic Efficiency Improvements

Perimeter Transit Last Mile Connectivity

Sidewalk Program
Johnson Ferry/Mt. Vernon Efficiency Improvements

Mt. Vernon Multiuse Path

Hammond Drive, Phase 1 Efficiency Improvements

TIERTWO

Perimeter Transit Last Mile Connectivity

SR 400 Trail System
Roberts Drive Multi-use Path
Johnson Ferry/Mt. Vernon Efficiency Improvements

Roadway Maintenance and Paving

TIER THREE
Roadway Maintenance and Paving

Provide for local intersection and traffic efficiency upgrades throughout the city

Construct Perimeter Trails and acquire right-of-way for future high capacity transit linking the Perimeter CID
and other alternative transportation options

Continue filling sidewalk gaps throughout Sandy Springs
Reconstruct Johnson Ferry Road and Mt. Vernon Hwy as a two-way grid, including multi-use trails
City Springs to Sandy Springs MARTA Station

Phase 1: Complete Design for Hammond Drive to include 4 lanes with sidewalks, bicycle lanes, and transit
lanes and acquire right-of-way.

Tier 1 Sub-Total

Construct Perimeter Trails and acquire right-of-way for future high capacity transit linking the Perimeter CID
and other alternative transportation options

Connect Path 400 Trail from terminus at Loridans Drive to 1-285/SR 400 interchange trail
Roswell Road to Island Ford Park

Reconstruct Johnson Ferry Road and Mt. Vernon Hwy as a two-way grid, including multi-use trails
Provide for paving and roadway maintenance throughout the city

Tier 2 Sub-Total

Provide for paving and roadway maintenance throughout the city

Tier 3 Sub-Total
TOTAL ALL TIERS

$18,000,000

$6,500,000

$11,000,000
$25,650,000
$11,000,000

$16,000,000

$88,150,000

$1,500,000

$5,500,000

$5,500,000
$350,000

$2,700,000

$15,500,000

$15,600,000

$119,300,000



TSPLOST Sidewalk Projects

» 1Sidewalk project is complete
* Northwood Drive - Kingsport to Roswell Road - $270,500

* 4 Sidewalk projects are in ROW
e Johnson Ferry Road - Harleston Road to Glenridge Drive - $516,000
* Windsor Pkwy - Crestwicke Point to city limit - $734,300
* Spalding Drive - Spalding Lake Court to Holcomb Bridge Road - $1,148,500
 Brandon Mill Road - Marsh Creek to Lost Forest Drive - $1,666,000

» 2 Sidewalk projects are in design
e Dunwoody Club Drive - Spalding Drive to Fenimore Circle- $586,000
e Roberts Drive - Northridge Road to Davis Academy - $420,000

» 1Sidewalk projects is in designh procurement
* |nterstate North Parkway - City limit to Northside Drive - $2,280,000

* 1Sidewalk project is under scope development
* Brandon Mill Road - Lost Forest Drive to Brandon Ridge Drive - $900,000




15161 Johnson Ferry Rd Sidewalk (Harleston to Glenridge Dr.)

SOUTH SIDE INFILL SIDEWALK
PROJECT WILL TIE INTO
PROJECT TS191

Start
5/1/17

Jul '17

Budget: $ 516,000

- Design: $125,000
Construction Budge Estimate: $374,000
ROW Cost Estimate: $7,000

Utility Cost Estimate: $10,000

Status:

ROW Underway
Construction Summer 2019

Jan '19 Apr ‘19 Jul '19

Oct '19

TS161 Complete Design Plans
5/1/17 - 4/12/19

TS161 ROW Coordination
8/1/18 - 4/12/19

TS161 Utility Coordination

8/1/18 - 6/1/19

Bidding &

Award

Z;;)Sc/ef; TS161 Construction
) 6/10/19 - 12/6/19

6/10/19 10/ e/

t

Baseline: Design and
Preconstruction Prior to Scope
Change
5/1/17 - 11/30/18

Baseline: Construction Prior to Scope
Change
12/3/18 - 8/1/19

Finish
12/6/19



15164 Windsor Parkway Sidewalk (Crestwicke Pointe to City Limit)

Budget $734,289

- Design $105,289

- Construction Budget Estimate $509,000
- ROW Estimate $40,000

- Utility Estimate $80,000

Status:

- Utility coordination in progress
- Right Of Way underway

- Construction Summer 2019

Baseline: 557’/1;-‘;1??/5?8@ n Plans Baseline: ROW Coordination Completion

1/2/18 - 7/31/18 qm
Jul "17 Oct '17 Jan '18 Apr '18 Jul '18 Oct '18 Jan '19 Apr '19 Jul '"19 Oct '19

Start Finish
5/1/17 11/1/19
TS164 Complete Design Plans Bid & Award TS164 Construction
5/1/17 - 3/1/19 3/4/19 - 5/31/19 6/3/19 - 11/1/19
TS164 Utility Coordination
8/24/17 - 5/31/19 ‘
TS164 ROW Coordination
1/2/18 - 3/1/19

Baseline: Utility Coordination Baseline: Construction
8/24/17 - 11/30/18 12/3/18 - 5/31/19




15165 Northwood Drive Sidewalk - Kingsport Dr to Ex. Sidewalk

Project Budget $270,446
I ° Design $58,996
%8 e« Construction $141,886

{ Status:
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| * Completed December 2018
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Today

May 17 Jul '17 Sep '17 Nov '17 Jan '18 Mar '18 May '18 Jul '18 Sep '18 Nov '18 Jan '19 Mar '19 May 19

Finish

5/1/17 5/31/19

Baseline: Design and Preconstruction Baseline: Construction
5/1/17 - 11/30/18 12/3/18 - 5/31/19




15166 Spaldlng Dr Sldewalk (Spalding Lake Ct to Holcomb Bridge)

3 H0L§°MBBB'DGERDISW° This project, in cooperation with Gwinnet County, will widen Spalding
- Drive Spalding Lake Court to Holcomb Bridge Road. The project

" includes intersection improvements at Spalding Lake Court and River

Exchange Drive and a new bridge over Crooked Creek. The project also

includes sidewalks and multi-use paths.
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Budget $1,418,537
Estimated COSS Eng Expenditure = $100,000
- ROW Cost Estimate = $250,000
- Construction Budget to GCDOT = $1,055,687
KR /L TN LX1S ; ¢ L. - Two-PIOH Meeting Budget to GCDOT = $12,850
2 A e e | - Gwinnett DOT Overall Project Estimate = $10,568,537

' 4
» ; M » : w
| %

mm S | Status:
5 / > ' . - Coordinating project with Gwinnett County TSPLOST funded Spalding Drive
Q , S Widening Project- IGA with Gwinnett DOT approved on October 2, 2018
‘A - ROW Underway

- Construction Fall 2019

= l SPALDING
’

SPALDING DRIVE OPERATIONAL IMPROVEMENTS

HOLCOME BRIDGE ROAD: PROJECT N, 105801 Gwinnett DOT Overall Schedule:
Baseline: TS166 Completion Date by COSS
5/4/17 - 8/1/19

2018 5019 2020 2021

Finish
11/15/21

Complete Design Plans 10/25/17 - 5/8/19

Gwinnett County and COSS Coordination 5/1/18 - 11/15/21
Utility Coordination 5/18 - 2/1€ Construction 9/25/19 - 11/15/21
ROW Coordination 9/3/18 - 9/25/19
COSS LDP

v v ' Wy €/

12/12/18 5/8/19

COSS LDP Submittal
12/12/18



1S167 Brandon M

| Rd. (Marsh Creek to Lost Forest)

Budget: $1,666,086
- Design: $204,345
- Construction Budget Estimate: $1,329,368
- Utility Cost Estimate: $49,873
- ROW Cost Estimate: $82,500

Existing Sidewalk

r.
/ /
/ Sidewalk Currently A\
3 Under Construction
. \

Proposed Sidewalk

colris [ \l - Construction Spring 2019
\ = ):_-*."{'__;"’r = — . -

Jan '18 Apr '18 Jul '18 Oct '18 Jan '19 Apr ‘19 Jul '19 Oct '19 Jan '20

Finish
3/4/20

Start
10/4/17

TS167 Complete Design Plans Bid & Award TS167 Construction
10/4/17 - 3/1/19 3/4/19 - 5/13/19 - 10/18/19

TS167 Utility Coordination >/3/19

3/5/18 - 3/29/19

TS167 ROW Coordination
7/30/18 - 3/1/19

Baseline: Design and Pre- . .
Construction Baseline: Construction

10/4/17 - 4/30/19 5/2/19 - 3/4/20
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15169 Dunwoody Club Dr. (Spalding Dr. to Fenimore Circle)

This project includes 1340 LF of 6-
ft sidewalk with 2-ft landscape strip
on Dunwoody Club Drive. It also
includes 75 LF of 10-ft sidepath on
Spalding Drive and a Crosswalk on
Dunwoody Club Drive

Budget: $586,350

-Design Cost Estimate: $111,725
- Utility Cost Estimate: $60,000
-ROW Cost Estimate: $60,000

- Construction Cost Estimate:
$354 625

Status:
- Design Underway
-ROW Fall 2019
- Construction Summer 2020

Mar ‘19 May '19 Jul '19 Sep '19 Nov '19 Jan 20 Mar 20 May '20 Jul '20 Sep 20 Nov '20 Jan 21

Start Finish
Mon 2/25/19 Fri 1/8/21
TS169 Begin Design Bidding & Award TS169 Construction
Mon 2/25/19 - Fri 4/17/20 process Mon 7/13/20 - Fri 1/8/21
: Mon 4/20/20 - Fri
TS169 UTL Coordnation 7/10/20

Mon 5/20/19 - Fri 7/10/20

TS169 R/W Cordination
Tue 10/22/19 - Fri 4/17/20




TS170 Interstate North Pkwy . (City Limit to Northside Dr)

. = This project includes 3170 LF of 12-ft side path with 4-ft landscape strip
Transition from 10-ft L e and will connect to existing sidewalk on bridge over Chattahoochee
Sidepath to 5-f Sidewalk PPt X 2 and parks on either side of the river (Cochran Shoals - Powers Island
with no landscape strip to # -i . .
match sidewalk on bridge Reduced Landscape Strip to A T R Park in Sandy Sprlngs).

avoid relocating major /.
Transmission Lines e N Budget $2 280.240
Lo 4 y/ & é “ . ‘ " 4 4

- Design Cost Estimate: $285,040

- Utility Cost Estimate: $250,000

- ROW Cost Estimate: $250,000

- Construction Cost Estimate: $1,495,200

Status:

-Design Early 2019
-ROW Fall 2019
- Construction Early 2021

Apr 19 Jul '19 Oct '19 Jan '20 Apr ‘20 Jul '20 Oct '20 Jan 21 Apr ‘21 Jul '21
Start Finish
Mon 3/4/19 Mon 9/20/21
TS170 Design Bidding & Award TS170 Construction
Mon 3/4/19 - Fri 9/18/20 Mon 9/21/20 - Fri 1/15/21 Tue 1/19/21 - Mon 9/20/21

TS170 Utility Coordination
Mon 7/1/19 - Fri 1/15/21

TS170 ROW Coordination
Mon 11/4/19 - Fri 9/18/20




15171 Roberts Drive (Northridge Road to Davis Academy)

880 LF 6-ft sidewalk gap project with 2-ft
landscape strip

Budget: $420,000

- Design Cost Estimate: $84,900

- Utility Cost Estimate: $45,000

- ROW Cost Estimate: $45,000

- Construction Cost Estimate: $245,100

Status:

-Design Underway
-ROW Fall 2019

-Construction Summer 2020

Mar '19 May '19 Jul '19 Sep '19 Nov '19 Jan '20 Mar '20 May '20 Jul '20 Sep '20 Nov ‘20 Jan 21
Finish
Fri 1/8/21

Start
Mon 2/25/19

TS171 Begin Design Bidding & Award TS171 Construction
Mon 2/25/19 - Fri 4/17/20 process Mon 7/13/20 - Fri 1/8/21
Mon 4/20/20 - Fri
TS171 UTL Coordnation 7/10/20

Mon 5/20/19 - Fri 7/10/20

TS171 R/W Cordination
Mon 10/21/19 - Fri 4/17/20




172 Brandon Mill Road (Lost Forest Drive to Brandon Ridge Dr)

11,765 LF of 6-ft sidewalk with 2-ft landscape to
complete the sidewalk on Brandon Mill Road
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& Budget: $900,150

- Design Cost Estimate: $180,030

& - Utility Cost Estimate: $90,015

- ROW Cost Estimate: $90,015

- Construction Cost Estimate: $540,090

P

TS167 Marsh Creek to i @ UG SRR | . StatUS.

L ost Forest Drive eyl i el o | > 4 S .

w - e S Sidewalk Currently in al £ e VT .. .

s X [ | . o Ty I Developing Scope
A Proposed STASRAIN =7 - - -ff s b - DESign Fall 2019

TS172 Lost Forest Drive : ' ‘ |

to Brandon Ridge Dr ._ ™. , 5 e = ROW Spnng 2020
. Sidewalk N k- | h ‘ .
' - Construction Late 2020
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Nov '19 Jan '20 Mar ‘20 May 20 Jul '20 Sep '20 Nov ‘20 Jan ‘21 Mar ‘21 May 21
Start Finish
Mon 9/9/19 Fri 5/7/21
TS172 Design Bidding & TS172 Construction
Mon 9/9/19 - Fri 9/18/20 Award Mon 12/7/20 - Fri 5/7/21

Mon 9/21/20 -

- e Fri 12/4/20
TS172 Utility Coordination

Mon 12/9/19 - Fri 9/18/20

TS172 ROW Coordination
Mon 3/9/20 - Fri 9/18/20

CI20481Google




TS191 Johnson Ferry Rd. at Mt. Vernon Hwy. Improvements

Project provides increased safety and traffic efficiency e

from Roswell Rd. to the east of the Sandy Springs
Library with a compressed grid system.

P uT. VERNON TOWERS

Budget: $23,400,000
e Design: $1,008,433

« ROW - %16 - $21M
o Utilities - $2,500,000
e Construction: $8,800,000

Status:

* |n Design

« ROW - Fall 2019

* Construction Fall 2021
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Preliminary Schedule:

2021 2022 2023

Start
ue 9/4/18

Preliminary Phase
Thu 1/3/19 - Wed 10/23/19

Right of Way Phase
Thu 10/24/19 - Thu 7/15/21

Construction
Wed 9/22/21 - Tue 9/19/23

Datab Final Phase

ase Fri 1/17/20 - Fri 7/16/21

Thu

- Utility Coordination Utility

« Thu 1/31/19 - Wed 10/9/19 Coordination

Vveq Fri 3/27/20 -

3/20/1 Thu 7/16/20

J Baseline 9/6/21 Construction

VO A P . ® B P

Finish
Tue 9/19/23



TS191 Johnson Ferry Rd. at Mt. Vernon Hwy. Improvements
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Questions




